

# 計 画 工 程 表 (案)

工 事 名      世木公園再整備工事

No.	工 種	2023年 7月		8月		9月		10月		11月		12月		2024年 1月		2月		3月		備 考
		10	20	10	20	10	20	10	20	10	20	10	20	10	20	10	20	10	20	
1	準備工	●-----●																		
2	仮設工			●-----●															●-----●	
3	施設撤去工			●-----●																
4	植栽撤去工				●-----●															
5	敷地造成工				●-----●															
6	擁壁工					●-----●														
7	植栽工													●-----●						
8	給水設備工									●-----●							●-----●			
9	雨水排水設備工								●-----●								●-----●			
10	污水排水設備工																●-----●			
11	電気設備工									●-----●							●-----●			
12	園路広場整備工										●-----●						●-----●			
13	修景施設整備工											●-----●					●-----●			
14	遊戯施設整備工																●-----●			
15	サービス施設整備工																●-----●			
16	管理施設整備工																●-----●			
17	公園施設移設工																●-----●			
18	(別途発注) 管理事務所建築工事				●-----●														●-----●	